




















ID	Task Name	Duration	Start	Finish	Predecessor	% Complete	Contact	ACS	APS	CSS	PM	N&O	TEL	WEB	LAB	CON	HD	EIS	Sep
1	1 SUB	264 days	Tue 6/27/06	Fri 6/29/07		31%		✓	✓	✓	●	●	●						
20	4 Dean Hall Project	345 days?	Tue 1/3/06	Mon 4/30/07		20%		●			●	●	●		●				
36	7 Cable/Equipment Upgrades (\$500K)	302 days?	Tue 1/3/06	Wed 2/28/07		93%					●	●	●						
54	9 Library Information Commons	60 days	Tue 1/3/06	Mon 3/27/06		0%					●	●	●						
68	11 Des Moines wireless & changes	368 days?	Tue 1/3/06	Thu 5/31/07		0%				✓	●	●	●						
82	14 Fiber Backbone Upgrade Project	1 day?	Fri 6/27/08	Fri 6/27/08		0%					●	●	●						
104	17 950K Project	412 days	Thu 12/1/05	Fri 6/29/07		34%					●	●	●						
108	18 InterMapper (Server Status)	1033.8 days	Fri 2/17/06	Wed 2/3/10		1%													
113	19 Desktop Inventory control	90 days	Tue 11/28/06	Mon 4/2/07		0%													
132	23 ID Mgt project	389 days?	Tue 1/3/06	Fri 6/29/07		2%		●				●							●
150	29 Lab Equipment Upgrades	514 days?	Tue 1/3/06	Fri 12/21/07		78%				●	●				●				
171	31 CS 8.9 Upgrade	476 days?	Tue 1/3/06	Tue 10/30/07		0%					●								
174	32 FINANCIALS (FMS)	649 days?	Tue 1/3/06	Fri 6/27/08		9%													
181	34 DATA WAREHOUSE (FMS, HR, SA)	389 days	Tue 1/3/06	Fri 6/29/07		0%													
185	35 LEGACY ARCHIVING (FRS, HR, SIS)	130 days	Mon 1/1/07	Fri 6/29/07		0%													
190	37 Loan Management System (LMS)	389 days	Tue 1/3/06	Fri 6/29/07		0%		●											●
191	38 PORTAL	455 days	Mon 10/3/05	Fri 6/29/07		0%													
193	39 OTHER SYSTEMS	521 days?	Mon 7/3/06	Mon 6/30/08		20%													
195	39.2 Motor Pool System	195 days	Mon 10/2/06	Fri 6/29/07		35%		●											
196	39.3 Parking System	152 days	Mon 1/1/07	Tue 7/31/07		0%		●	●										
197	39.4 Conference Center System	260 days	Mon 7/3/06	Fri 6/29/07		0%		●											
198	39.5 Dining System	260 days	Mon 7/3/06	Fri 6/29/07		35%		●				●							
199	39.6 Rec Center Scheduling Interface to Resource25	391 days?	Mon 1/1/07	Mon 6/30/08		0%		●											
218	42 PBX Upgrade In Telecom Switch Room	1 day?	Fri 6/29/07	Fri 6/29/07		0%								●					
224	43 VX-Tracker ACD Stats	389 days	Tue 1/3/06	Fri 6/29/07		10%					●	●	●					●	
225	44 ACE Conference	336 days?	Fri 3/17/06	Fri 6/29/07		0%		●			●	●	●		●			●	
227	46 Tru64 Migration (unix)	389 days?	Tue 1/3/06	Fri 6/29/07		50%			●			●							
228	47 Production/Development Computer architecture review	509 days?	Tue 1/3/06	Fri 12/14/07		0%		●	●			●							
231	49 Wireless VOIP	1 day?	Fri 6/29/07	Fri 6/29/07		0%						●	●						
232	50 Voicemail Visual Messenger	389 days?	Tue 1/3/06	Fri 6/29/07		0%						●	●						
233	51 Speech Attendant	389 days?	Tue 1/3/06	Fri 6/29/07		0%						●	●						
234	52 Quantum replacement	389 days?	Tue 1/3/06	Fri 6/29/07		0%						●	●						
237	55 Alternate Data Center	1 day?	Thu 5/31/07	Thu 5/31/07		0%						●							
239	56 Public Relations PHP (mySQL DB project)	90 days	Mon 2/26/07	Fri 6/29/07		0%									●				
241	58 Dynamic Menuing System (CWU Homepage)	282 days	Thu 6/1/06	Fri 6/29/07		0%									●				
242	59 Presidential DB Project (Speaker Bureau)	60 days	Mon 4/9/07	Fri 6/29/07		0%									●				
246	63 Configure remote access to servers in comp. center	257 days?	Thu 7/6/06	Fri 6/29/07		50%	j DeLuca					●							
247	64 Document Imaging	588 days?	Mon 10/2/06	Wed 12/31/08		0%			●										

Project: Planning Draft
Date: Fri 2/23/07

Task  Milestone  External Tasks 
 Split  Summary  External Milestone 
 Progress  Project Summary  Deadline 

ID	Task Name	Duration	Start	Finish	Predecessor	% Complete	Contact	ACS	APS	CSS	PM	N&O	TEL	WEB	LAB	CON	HD	EIS	Sep
248	 65 Help Desk - Improving services	260 days?	Mon 7/3/06	Fri 6/29/07		0%													
249	 66 Online Purchase Requisitions	195 days?	Mon 10/2/06	Fri 6/29/07		28%													



Project: Planning Draft Date: Fri 2/23/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	