









































CENTRAL WASHINGTON UNIVERSITY

Project List (by Project)

Prj #	Project Title	Begin	End	Project Mgr	% Compl	Aps Systm Group	Aux Comp Svcs	Comp Labs/ Acad	Cmp Supprt Svcs	Help desk	Netwrk and Ops	Other CWU Units	Outside Contr-actors	Proj Mgt Office	Tele-com	Web Devl Office
Legend: <input type="checkbox"/> Not Assigned, <input type="checkbox"/> Assigned, <input type="checkbox"/> Completed																
43	950k Project	12/1/2006	6/30/2009	RolandTollefson	66%						█			█	█	
33	CLIP	1/3/2006	6/29/2008	Wade Richardson	95%				█		█	█	█	█	█	
30	Dean Hall	1/3/2006	12/31/2008	Keith Jones	66%		█	█	█		█		█	█	█	
111	EDMS Project	4/1/2008	7/31/2008	Gene Rau	50%	█	█	█	█		█	█	█	█	█	█
4	FMS 8.8 Upgrade	1/1/2005	12/31/2008	Tim McGuire	99%	█					█					
102	FMS 9.0 Upgrade	10/1/2008	3/31/2009	Tim McGuire	0%						█					
108	FMS COA Modify	3/3/2008	7/1/2008	Tina Short	50%	█	█				█	█				
5	FMS Data Whse	1/1/2006	12/31/2008	Don Diebert	0%	█					█			█		
6	FMS Enhancement	2/1/2006	6/30/2009	Tim McGuire	10%	█					█			█		
105	FMS Maintenance	12/1/2007	8/1/2008	Tim McGuire	0%	█					█					
25	FMS Online Req.	10/2/2006	8/1/2008	Tim McGuire	28%	█					█					
7	FRS Archiving	1/1/2007	6/30/2009	Gene Rau	0%	█										
8	Helpdesk	7/3/2006	6/29/2008	Pat Jack	98%					█						
107	HR Data Whse	1/1/2009	6/3/2009	Don Diebert	0%	█					█					
94	HR Enhancement	6/30/2008	6/30/2009	Marie McGowan	0%	█					█					
10	HR Phase II	10/24/2007	6/30/2008	Marie McGowan	10%	█					█					
96	HR Phase III	10/24/2007	6/30/2009	Marie McGowan	5%	█					█					
11	HRMS Archiving	9/1/2005	6/30/2009	Gene Rau	0%	█										
12	Identity Mgt	7/1/2004	6/29/2009	David Hart	25%	█								█		
44	InterMapper	2/17/2006	11/12/2008	Terilee Germain	75%	█				█				█		
14	Loan Mgt System	10/1/2005	6/30/2008	Steve Varga	0%	█										
79	New Data Center	1/3/2006	6/30/2011	Ron Breckon	25%									█	█	
99	Pass IV CSPAR	8/1/2007	6/30/2008	Marie McGowan	99%	█					█					
100	Pass V CSPAR	8/1/2007	6/30/2008	Marie McGowan	90%	█					█					

CENTRAL WASHINGTON UNIVERSITY

Project List (by Project)

Prj #	Project Title	Begin	End	Project Mgr	% Compl	Aps System Group	Aux Comp Svcs	Comp Labs/ Acad	Cmp Supprt Svcs	Help desk	Netwrk and Ops	Other CWU Units	Outside Contr-actors	Proj Mgt Office	Tele-com	Web Devl Office
65	PBX Upgrade	1/3/2006	8/31/2008	WendyRittereiser	98%											
16	Portal Project	10/3/2005	6/30/2009	Gene Rau	0%											
26	Position Ctrl	10/1/2006	12/31/2008	Susie Haberman	10%											
80	Public Relation	3/23/2006	12/30/2008	Jesse Days	0%											
76	Replace Quantum	1/3/2006	6/30/2010	Nancy Jackson	0%											
106	SA Data Whse	6/1/2008	6/30/2009	Don Diebert	5%											
18	SA Enhancement	11/1/2004	11/1/2010	Tami Morrill	0%											
104	SA Maintenance	11/1/2007	6/30/2009	Tami Morrill	25%											
95	SA Phase II	10/24/2007	1/31/2009	Tami Morrill	10%											
97	SA Phase III	11/1/2007	12/31/2008	Tami Morrill	10%											
19	SIS Archiving	9/1/2005	6/30/2009	Gene Rau	10%											
75	Speech Attend	1/3/2006	12/31/2008	Nancy Jackson	0%											
27	SURC Upgrades	6/27/2006	12/31/2008	Keith Jones	94%											
69	Tech Fee Grants	12/1/2007	6/30/2009	Dave Storla	0%											
70	Tru64 Migration	1/3/2006	12/31/2009	RolandTollefson	25%											
74	Voicemail VM	1/3/2006	12/31/2008	Nancy Jackson	15%											
66	VX-Tracker ACD	1/3/2006	12/31/2008	Nancy Jackson	90%											
73	Wireless VOIP	1/3/2006	6/30/2010	Nancy Jackson	0%									