

Student Engagement and Success Re-organization Next Steps
TIMELINE

Action	Deadline
Feedback and draft org charts submitted by SES employees to President's Office	Nov. 18
Reorg Subgroup (Lucha, Megan, Joey) draft proposed 2-3 models	Nov 29
SES Executive Team drafts 2-3 models to share with president and Vision/mission Subgroup draft and share with SES Exec Team 2-3 statements	Dec 6
SES Executive Team finalize, to share with the President, 2-3 recommendations: 1) Reorg SES structure and 2) SES Mission/Vision statements	9th
SES 2-3 models due to president	Dec. 13
SES Executive Team to share models with entire SES Division for feedback (need to think about how to include folks who can't be there)	Jan. 10, 8:30-10a
SES Executive Team to share models for feedback from people who couldn't attend Jan 10	Jan 17
SES Executive Team revises models based on input thus far	Jan. 24
Vice President Ortega submits models to President Wohlpart	Jan. 30
Feedback sought from university stakeholders	Feb. 6-17
Finalize proposal at SES Executive Team meeting	Feb. 21
Vice President Ortega submits final proposal to President Wohlpart	Feb. 22-24