



CWU CAMPUS MOVES SCHEDULE

	Contact	Phone	Department	From	To	Scheduled Start	Scheduled Completion
Completed moves shown in green; please see end of sheet.							
1	Mel Palm		Running Start/ Continuing Ed	Hebeler 1st	Hebeler 1st	March 11	
2	Ediz Kaykayoglu	3623	Office of International Services.	International Center	Hebeler 1st and 2nd floors.	TBD	TBD
3	Beth Romero	1411	CSEL	Black 228-9	Black 228-9	March 18 -19	
	COMPLETED						
1	Claire Layman	1819	IS Help Desk	Bouillon	Samuelson		December 15 2018
2	Brenda Bland	2688	Math	BOUI &BLA	Samuelson		Friday, July 6
3	Kelly Zakel-Larson	1305	Sociology	Farrell	Samuelson		Friday, July 13
4	Elizabeth Henry	2612	ITAM	Shaw &Hebeler	Samuelson		Tuesday, July 31
5	Terri Stevens	1550	Computer Sci.	Hebeler	Samuelson		Friday, August 10
6	Tinja Wyman		COB	Shaw	Hebeler		Friday August 10
7	Forest Hollingsworth	2343	Multimodal	Black	Samuelson		Friday, August 17
8	Shelby Taylor-Olson	2408	Political Science	Psychology 4th	Farrell		Friday, August 24
9	Ron Jacobson	1935	Education	Black	Black		September 28
10	Debbie Thomas	2381	Psychology	Psychology	Psychology		Friday October 5
11	Gary Hyatt	1681	Athletics	Black	Psychology		Friday, October 5
12	Estelle Matthews	2848	UA	Barge	Barge		October 5
13	Hart, Beintema	2932	IS Support Staff	Bouillon	Samuelson		Friday October 19
14	Jamie Schademan	2951	I.S.	Bouillon	Samuelson		Friday October 19
15	Aaron Brown	3008	GEAR UP	Hertz	Black		October 22
16	Griff Tester	2005	O.U.R.	Black	Black		October 22
17	Tina Barrigan	3292	Theater Arts	McConnell	Samuelson		
18	Jeff Rosenberry		DEC	SURC	Black		October 26
19	Ashlie Crawford	1845	CAH Dean	Hebeler	Hebeler		Thursday, November 8
20	Lori Buntin	2333	IS Internal Moves	Bouillon 1	Bouillon 2		Complete
21	Jami Beintema		Room 202B	Bouillon 2	Bouillon 2		Complete

22	Aaron Brown	1515	Student Success; Rights and Responsibilities	Bouillon 205	Bouillon 203		Week of December 10
23	Chris Denison	1900	Douglas Honors	L&L	Hebeler		Friday, December 14
24	Pamela Nevar	2809	Mc Nair Scholars	Hertz	L&L		December 21
25	David Hart/Charlene Bane	2932	Data Center	Computer Center	Samuelson		First phase done.
26	Alice Fulleton	3049	SFS Reception	Bouillon 1	Bouillon 1		January 18
26	Peggy Eaton	1515	Student Success & Veteran's	Hertz & Bouillon	Bouillon 2		
27	Peggy Eaton	1515	CAMP/AAP	Hertz	Bouillon 2		Friday, January 25
			Advisors	Hertz	Bouillon 2		Tuesday, January 29
28	Doug Ryder	1893	Facilities	Hertz	Surplus		February 1
Movezilla II Complete							
29	Tinja Wyman/ Jeffrey Stinson		College of Bus.	Shaw Smyser	Shaw Smyser		Complete Feb 25
30	Kim Hansen	1901	Library	Library 1st	Library 1st		Complete Feb 22
31	Beth Romero	1411	CSEL	Black 214	Black 214		Completed Feb 29