

Begin Migration in Feb. 2020

cms_academic_achievement

cms_academic_advising

cms_ascwu

cms_camp

cms_career

cms_disability_support

cms_eoc

cms_gearup

cms_hep

cms_housing

cms_leadership_engage

cms_medical_counseling

cms_publicity

cms_rec

cms_services_activities

cms_student_involvement

cms_student_rights

cms_student_success

cms_student_union

cms_surc

cms_veterans

cms_wellness

Begin Migration in Mar. 2020

cms_admissions

cms_alumni

cms_associate_provost

cms_b2b

cms_budget

cms_business_services

cms_college_hs

cms_employee_council

cms_exempt_association

cms_faculty_senate

cms_financial_affairs

cms_financial_aid

cms_foundation

cms_game_on

cms_homecoming

cms_hr

cms_hspartnerships

cms_internal_audit

cms_masters

cms_music

*requires a calendar solution

Begin Migration in Apr. 2020

cms_orientation

cms_police

cms_president

cms_provost

cms_public_affairs

cms_registrar

cms_resnet

cms_retirement_association

cms_runningstart

cms_scholarships

cms_strategic_planning

cms_student_accounts

cms_student_achievement

cms_student_employment

cms_student_life

cms_trustees

cms_university_advancement

cms_wildcatfamily

Begin Migration in May 2020

cms_25live

cms_about

cms_adco

cms_campus_life

cms_campuses

cms_card

cms_career

cms_catering

cms_central_access

cms_change_management

cms_climbing_wall

cms_community

cms_conference

cms_credit_union

cms_dining

cms_eisc

cms_equal

cms_events_outreach

cms_extended_learning

Begin Migration in Jun. 2020

cms_facility

cms_faculty

cms_faculty_development

cms_field_experience

cms_good_news

cms_group_fitness

cms_groupx

cms_gspp

cms_hazing_prevention

cms_hsrc

cms_iacuc

cms_icat

cms_incarceration_dialogue

cms_its

cms_its_css

cms_its_helpdesk

cms_its_no

cms_its_telecom

cms_magazine

cms_mammoth

cms_applications

Begin Migration in Jul. 2020

cms_manastash

cms_mcnair_scholars

cms_mentoring

cms_mission

cms_multimodal_education

cms_multimodal_learning

cms_museum

cms_north_campus

cms_oe

cms_opr

cms_parking

cms_phi_kappa_phi

cms_project_management

cms_push

cms_resource_management

cms_resources_reports

cms_reu

cms_seoi

cms_series

cms_service_learning

Begin Migration in Aug. 2020

cms_setc

cms_social_justice_and_human_rights_dialogues

cms_sport_clubs

cms_summer

cms_surc_accounting

cms_sustainability

cms_teacher_certification

cms_teacher_performance

cms_testing

cms_theatre_rental

cms_tickets

cms_traditions

cms_undergrad_research

cms_van_safety

cms_waters

cms_webcams

cms_faculty-senate

Begin Migration in Sept. 2020

cms_wildcatfarm

cms_wildcatprinting

cms_wildcatshop

cms_wildcatway

cms_yess